Quality Alert

Slab Edge Gas Membrane Design
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Change of gas membrane details for ease of install and sign off

Solsheet GR Self-Adhesive
Membrane (bonded to
primed surface)

Quadproof VOC barrier

Solco 100mm Double
Sided Butyl Tape

Solco 100mm Single Sided
Butyl Tape

Seleourse HP DPC

]
Solseal Liquid Gas Barrier

Solco 100mm Single sided
Butyl Tape

Solco Vent Mats
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Prior to commencement of gas membrane install, our 3" party gas membrane verifier attended site to review details and installation methods. The original detail
required the brickwork DPC to act as the gas seal, which was highlighted by the 3™ party verifieras a concern following issues with this detail on previous jobs, where
material usage was excessive and creating difficultly achieving the required seal at door thresholds due to complex details and difficult interfaces with other trades,

affectingthe sign off process.

The verifier proposed the gas membrane to terminate below ground, introducing a standard blockwork DPC above, eliminating the need to seal around door
thresholds, simplifying the buildability of the detail as the gas membrane is dressed up the face of the SFS and onto the blockwork dead course. This sped up the
installation process and enabled an easiersign of process, avoiding the interface with other trades.

Lessons learnt

Early engagementwith the verifieris key to identify issues and simplify details prior to commencement.

Consider directly appointing the 3 party verifier oppose to verifierworking through the subcontractor, enabling input during design stage.

This advice should be used, where the above is applicable, and the information
discussed with your team highlighting the following points:

Toolbox Talk Packa

es (put an ‘x’ next to the related work packages):
Brickwork / Blockwork. Doors & Windows Roof Drainage Frames Roads, Paths, Pavings Site preparation works
& surfacings
Substructure FFE Flooring Internal walls & Joinery / General Painting Fire & Lightning
partitions, Cellings Carpentry protection
Walling (Tiling) Electrical installations Services / Systems Water installations DFMA (Offsite Design Miscellaneous
Manufacture)

Everyone has the right to be

100% Safe
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