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Internal Door Frame Sizing—Site Tolerances

We need to be aware of the impact of site tolerances when specifying and procuring materials, either directly as
Morgan Sindall, or via our Supply Chain. One such example would be with door frames and structural openings.
A typical example of this would be where the door frame sizes are not fully co-ordinated with the installed door
openings. In particular, relating to the thickness of the frame when compared to the door jamb.

Structural Opening

Door Number| Level | NBS Chorus Prefix | Room Number Room Name Height Width | WallThi
Ss_25_10_30_85 GYPSUM BOARD PARTITION SYSTEM Di01.104A  |Level 01 |IDS 152 054-01-Stair-101 |Staircase 1 2100 1810 200.00
Di01.104B_ |Level 01 |IDS 151 054-01-312 WC 2100 1010 102.00
e Di01.104C _|Level 01 |IDS 151 054-01-402 Security 2100 910 102.00
Di01.104D  |Level 01 [IDS 203 054-01-Extemal- |Link Corridor 2100 1810 102.00
111
] Di01.105A  |Level 01 [IDS 203 054-01-104 Stair and Lift Lobby {2100 1810 102.00
.
g Shinias e Lovol 01 [DS 203 054-01-105 Circulation 2100 1810 102.00
Di01107  |LevelOT |IDS203 m% 2100 1810 102.00
Di.01.108 Level 01 {IDS 150 054-01-108 Circulation 2100 ' 1010 102.00
1 x15mm Duraline
Di01.109 Level 01 [IDS 203 054-01-109 Circulation 2100 1810 102.00
Gypframe 70 S 50 'C'

Despite the door schedule being aligned with the ar-

chitects detail (in this example a wall thickness of 7 boor frame (maximum 1200mm widthy
to satisfy BS 5234: Parts 1 & 2: 1992

102mm) —we still encountered an issue on site. If we Hasvy A Severs DUty (D 15160k 50
look at the British Gypsum door head detail as an ex-
ample, we can see that the head track has to be fixed Gypframe stud as per specification

to the surface of the jomb stud, adding to the make

Gypframe stu.

up depth, both sides. We then need to consider the B ey
screws to fix this—again this will add millimetres to the Gypirame Floor & Caling Channe
wall thickness. Finally any surface treatments, either
tape and joint or skim coat plaster will add further
thickness to the wall.

cut and bent to form d head

g height with
cor & Ceilng Channel

In order to install the frames, an additional MDF plant on piece was re-
quired to make the frame the right depth to align to the door reveal. This
obviously creates additional time and cost issues for the joiner to cut to
size and install as part of the door frame install process.

Always consider:

1. Review of tolerances in wall make-ups
2. Can we do a site survey to confirm the design meets the actual?
3. If Morgan Sindall are procuring the doors directly, then this is even

more critical, as all of the issues will sit with us.

This advice should be used, where the above is applicable, and the information
discussed with your team highlighting the following points:

° Review of tolerances in wall make-ups.

o Can we do a site survey to confirm the design meets the actual?
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